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Agenda

1. Site evaluation.

2. Site remediation.

3. Review action tracker.
4. Update on ACC.

5. General and closure.
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1. Site BEvaluation Status

= Third round of sampling waler and sediment in UT- 4 completad and resulis recelved.

¢ Sampling of west storm pond completed.

= Sampling of scil in roll off boxes 10 support profiling completed. Delay at lab.

« Sampling of solls below process tanks scheduled for weelk of Nov 8% (ses dingram healow).
= Sampling of UT-1 scheduled for wesk of Nov 8%,

+ Installation of wells and further borings west of process ponds, scheduled for Nov2@th,
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2. Site remediation

Phase 1 soil remediation:
*  Completed.

Logistics:
« Profiling in progress.

Liguid recovery systems:
« First weekly pumping event performed on November 21
+ Raffinate pond and depleted pond yielded approx. 1gal of
liquid.
+ Maintenance pond vielded approx. 500gal of liquid. Being
analyzed in AZP lab.
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West storm pond repairs — post cleaning and sampling
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Ut ~ 4 static treatment oplion

UT - 4 static treatment trial:

* Possible locations for Zinc-B-gone unit installation

identified. Access being reviewed.
« Media ordered.

» Possible issues: Debris/leaves, continuous operation

(media saturation).

Results from roof run-off installation (not necessarily transferrable to continuous flow)

Sampling Location: Fast Zinc-B-Gone Units @ 300 Building
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3. Action tracker

Itern # Action Responsible Date added  Target completion date Comments
1 Email to presentation to call participants. Phil 24-8ep-21 Complete (8/24)
2 Schedule weekly update calls and include DWR on the next one. AZP (Charlie) 23-Sep-21 Complete ($/24)
3 Gather ali data from ravine 4 and send to EPA (Ken). Phil 24-Sep-21 Complete (2/24)
4 Collect surface water / sediment samples at confluence w/ Broad River. Phil TBA Complete ($/28)
5 Attempt sampling of sediment in west storm water pond. Phil 1-Oct-21 Compilete (8/28)
6 Sampie liquid in west storm water pond. EnSafe 1-Oct-21 Complete (2/24)
7 Provide Sampling Analysis Plan to EPA. Phil 24-Sep-21 Complete (9/24)
8 Provide first draft proposal for soil remediation/removal. Ensafe 1-0ct-21 See item 12
. X " ted soils "
9 \nst_all free liquid recovery system and remove accessible saturated soils in raffinate and AZP (Kobus) 13-Oct-21 Compiete
maintenance ponds.
. -
£l Revigw-possibh LbeRrisRits-to-p iR st igration-1o-sprng ine-#4~ EnSais - TBA SORGRIAE- VO IRpASLaRFaviRa-and
efficacy.
" : " - " " Drilling contractor confirmed for
e wel S
" Continug instaliing s for further EnSafe TBA Novernber 2th start.
12 Phase 1 soil remediation AZP &-Oct-21 31-Cct-21 Complete.
13 Confirmation sampling of native soil Ensafe 8-Oct-21 25-Oct-21 Complete.
14 Confirm drilling method and schedule (sonic vs. auger) Ensafe &-Oct-21 6-Oct-21 Decision taken to use sonic drilling.

Timing to be confirmed.
15 Perform pH and metals sampling and analysis in Ravine #1 EnSafe &-Oct-21 11-Nov-21 Scheduled for 1178,

Pond has been emptied to provide
access for sampling. Sarpling delayed

18 Orain storm water pond and sample underneath liner AZP/Ensafe 14-Oct-21 S-Nov-21 on 10/25 due to liner repair contractor
availability.

17 Incorporate ongoing monitoring into SAP. AZP/EnSafe 20-Oct-21 TBA

18 Begin researching in-situ reatment options for UT-4. AZP/EnSafe 27-Oct-21 TBA
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